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Addendum Number 1 
 
1. PRE-BID MEETING MINUTES:   
 

• B id opening scheduled for September 1, 2004, 3:00 pm at DFCM offices attention 
Sue Smith. 

• All contractors submitting bids are cautioned to allow sufficient time to get bid to 
DFCM prior to specified time. 

• The project has two Alternates items as identified within the specifications. The Bid 
Form only shows one alternate. The bidders are instructed to annotate the Bid Form 
to include both alternates and identify same. 

• In accordance with DFCM policy Alternates are required to be selected in order listed 
(ie. #1 prior to acceptance of #2). 

• Date of Addendum is scheduled for Monday, August 30, 2004. 
• Future Addendums shall be posted upon the DFCM web site. 
• All questions to be sent in writing to John Frank or David Baranowski, at Van Boerum 

& Frank, by 4:00 pm Friday, August 27, 2004. 
• The contractor must provide sanitary facilities for their workers.  
• Excess dirt may be disposed of on the CUCF site where directed by Terry Jacobs 
• CUCF will provide a radio to the job superintendent to use to communicate with the 

CUCF maintainence personell  
• Job site trailers may be required to be located outside the security fence.  Final 

approval of location to be approved by CUCF. 
• Trash disposal is the responsibility of the contractor.  White Sanitation is the CUCF 

dumpster service. 
• No material, dumpsters, trailers, etc. May be located closer than 20 feet to any 

existing exterior wall. 
• Sub-contractors performing more than $20,000 in value must be listed. 
• Completion date for the project is October 22, 2004. liquidated damages as noted in 

the construction manual will be applied following that date. 
• Trenching  and lay back of existing banks will be “as is” and is available for 

inspection. No guarantee or warranty is created by this work with regard to trench 
safety. This contractor to provide all materials, expenses, devices, labor, machinery 
etc. to provide a safe work environment. 

• The contractor is responsible for dewatering as required. 
• Drawing M-1; change the note near the Central Plant Building from, “1-1/4” 

CONDUIT – 5 #12” to “1-1/4” CONDUIT – 5#10 WIRES FROM JUNCTION BOX TO 
JUNCTION BOX. NO SPLICING ALLOWED.” 

• Drawing M-1; the existing storm drain box, curb and gutter, light pole base and storm 
drain piping in the area around Manhole 1 will be repaired and replaced by CUCF. 

• Drawing M-1; the steam and condensate piping extending westerly from Manhole 1 
are existing to remain. 

• Drawing M-2; detail A2, delete the flanges shown on the new steam and condensate 
piping at the new entry into the manhole. The flanges should be placed where the 
existing piping connects to the new piping heading toward Manhole 2. 

• Drawing M-2; detail C3, the 1-1/2” schedule 80 PVC piping shown is to be provided 
by CUCF. 

• Drawing M-4; detail A3, provide 8” of sand beneath the Gilsulate 500XR envelope to 
bring the trench to grade. Provide sand backfill at existing belled excavations of 
piping system (approximately 40 feet on centers). 



• Drawing M-4; detail B3, provide 8” of sand beneath the Gilsulate 500XR envelope to 
bring the trench to grade. Provide sand backfill at existing belled excavations of 
piping system (approximately 40 feet on centers). 

• Drawing M-5, keyed note 8, add the following: Provide di-electric flange kit, bolts, 
washers and gasket for steam service to isolate underground piping from plant piping 
systems. 

• Drawing M-5, detail A2, provide insulation on new steam and condensate piping and 
on existing elbow and approximately 2 feet of existing piping in pit. Provide aluminum 
jacket for steam and condensate piping from building wall to 1 foot above curb of pit. 

• All trenches are to be backfilled to grade. Provide 8” road base compacted to 95% 
maximum dry density in all asphalted areas. Provide 85% maximum dry density 
compaction in landscaped areas. 

• CUCF to identify power locations for Manhole 1 in the field. 
• Electrical devices in Manhole 1 are to be located as directed by CUCF. 
• Steam and condensate lines in Manhole 1 are to be insulated with calcium silicate 

and aluminum jacket. 
   
  

2. PRE-BID MEETING ATTENDANCE LIST:   
The listed individuals and firms attended the mandatory CUCF Site Meeting/Tour and are 
authorized to submit bids on this project, as Prime Contractor, assuming other criteria are 
met.  
 
Name     Firm 
 
Chris Ozmun    Wasatch Mountain Mechanical 
Gifford Briggs    Big-D Fastrack 
Mark Kendall    Harding Mechanical 
Karl Kendall    Harding Mechanical 
David Madsen    David Madsen Construction 

 
3.   PRIOR APPROVALS:   
 
No requests for prior approval or substitution of material has been received as of this time.   


